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Agenda
‐ Urban Trails Program 
‐ Urban Trails Master Plan requirements
‐ Updates:

1. Violet Crown Trail
2. Country Club Creek Trail
3. Boggy Creek Trail 
4. Mopac Mobility Bridges
5. Shoal Creek Trail

1. 15th to 24th

2. West Ave. to 5th

6. Austin to Manor, Phase II 

City of Austin Urban Trails Program



Urban Trails:
1. For transportation & recreation use,
2. Link to bicycle & sidewalk network,
3. Wide enough to accommodate all users,
4. Include amenities & unique features,
5. Maintain & operate for safety and comfort,
6. Context‐sensitive, environmentally sustainable,
7. Preserve &improve wildlife habitat.

City of Austin Urban Trails Program 

Urban Trails:  A citywide network of non‐motorized, multi‐
use pathways that are used by bicyclists, walkers and 
runners for both transportation and recreation purposes.



City of Austin Urban Trails Program 



City of Austin Urban Trails Program

 PPP with HCC

 Constructing from Convict Hill ‐
Hampton Library.

 Begins Sept. 2015, completed 
summer 2016. 

 Cost:  $844,000 provided by 2012 
Bond funds

 Staff completing PER for section 
from Home Depot Boulevard ‐
Arbor Trails Development.

 Other sections constructed by 
Parks Department and HCC.



Country Club 
Creek Trail

 2 PER stakeholder meetings held winter 

2014‐2015

 Stakeholders preference to begin design 
and construction of section 1:  Mabel 
Davis Park to Burleson Road. 

 Design complete May 2015. 

 Construction to begin Fall 2015 and 
open Spring 2016.

 Design + construction cost  =  $500,000 
(available from 2012 Bond funds).

 Subsequent sections funded by 
parkland dedication, bond, and grant 
funds.



Upper Boggy Creek 
Trail

 Connect Rosewood and 
surrounding neighborhoods to:

 MLK Station, Sustainable Food Center 

Community Gardens, Farmer’s Market, 

and more

 1 new creek crossing.

 0.5 mile

 Meredith Family donating 
easement for trail.

 90% design 

 Seeking funding ($1.6m) for 
construction. 



Mopac Mobility Bridges

City of Austin Urban Trails Program

• Phase 1:  Construction of a 14‐foot‐wide, 1,045‐foot‐long bridge over Barton 
Creek began in Feb. 2014 and is on‐track to be complete by March, 2016.

• Phase 2: Construction of two additional bridges which span Loop 360 began in 
January of 2015 and is on‐track to be complete by December, 2015.



Shoal Creek Trail: 15th to 28th Street

City of Austin Urban Trails Program

Construction should be 
substantially complete by 
fall of 2015.



City of Austin Urban Trails Program

 Begin construction May, 
2015.

 Substantially complete by 
Winter 2016.

 Includes one bridge over 
Shoal Creek (connects Rio 
Grande to Shoal Creek 
Trail).

Shoal Creek Trail: West Ave. to 5th Street



Austin to Manor 
Trail:  Phase 2

City of Austin Urban Trails Program

 Lindell Lane to Ben Fisher Park 
(Gilleland Trail)

 3 miles

 3 low‐water bridges

 Seeking $6m in to construct.


